

Silver State Health Insurance Exchange

Monthly Meeting of Nevada's
On-Exchange Insurance Carriers

May 14, 2019



nevada
health link

Introductions - SSHIX

Heather Korbulic – Executive Director

hkorbulic@exchange.nv.gov

Ryan High – Chief Operations Officer

rhigh@exchange.nv.gov

Russell Cook – Information Systems Manager

rwcook@exchange.nv.gov

Eric Watt – Project Manager

w.eric.watt@exchange.nv.gov

Jamie Sawyer – Plan Certification Manager

jlsawyer@exchange.nv.gov

Agenda

- Progress Since Last Meeting
- Update on Plan Certification Guide
- Update on Data Migration Testing
- Q&A

Progress Since Last Meeting

- EDI testing began on April 29th and has been progressing steadily since then. With the exception of a few carriers whose internal constraints required special accommodations on our EDI testing timeline we are anticipating the successful and on-time completion of EDI testing by June 28th.
- CMS issued their approval to release the recording of the April 9th Monthly Carrier Meeting, which included a deep-dive presentation from CMS on their proposed accounting methodology during the transition period. The video has been posted to our Carrier Transition web page at <https://www.nevadahealthlink.com/carrier-transition/>.

Plan Certification Guide

- Carrier Guidance for Plan Year 2020 filings was released on May 6 and is available for download at <https://www.nevadahealthlink.com/partner-resources/carriers/>
- Please note (per the Letter to Issuers) that the Intent to Sell for PY20 is due on May 20th. This is an optional form, but is recommended to complete and return. Instructions for submission are included in the form.
- Please submit any plan certification questions to Jamie Sawyer at jlsawyer@exchange.nv.gov or contact her at 775-687-9928

Update on Data Migration Testing

- CMS delivered “test” payloads for both the Application and Enrollment portions of the Consumer Data Migration on April 16th. These test payloads mimic the precise data format that will be utilized for the subsequent “production” transfers later this year, but they contain no identifying information for consumers or carriers.
- GetInsured has successfully consumed the Enrollment payload, and is currently finishing work on merging the enrollments with their respective Application records.
- SSHIX and GetInsured are on track to complete Data Migration Testing by May 31st.

Go/No-Go Decision

- The “Go/No-Go” decision, which is scheduled for May 31st, will be based upon the results of the Data Migration Testing. EDI Testing results for individual carriers will not factor into the decision.
- A “Go” decision will require GetInsured to produce a report from the SBE platform’s database listing each migrated consumer (i.e. “member”) and their respective Policy ID, Plan ID, and Application ID. This report will be compared to a similar analysis that the SSHIX ISO will prepare outside of the SBE platform to ensure that the number of households, the household compositions, and the number of enrollments is a match.

Data Migration: Next Steps

- **August 15th**: Initial Data Migration
- **September 4th**: SBE platform is available for consumers to claim their migrated user accounts
- **October 1st**: “Catchup” Data Migration for any SEP enrollments that occurred after August 15th. (these SEP enrollments can be included in the Passive Renewal job Oct 21st-25th)
- **October 25th**: Second “Catchup” Data Migration for any SEP enrollments that occurred after October 1st (these SEP enrollments can *not* be included in the Passive Renewal job Oct 21st-25th)

Questions and Answers

Please submit written questions to Eric Watt,

Project Manager:

w.eric.watt@exchange.nv.gov